

5/18 6/18 7/18 8/18 9/18 10/18 11/18 12/18 1/19 2/19 3/19 4/19 5/19 6/19 7/19 8/19 9/19 10/19 11/19 12/19 1/20 2/20 3/20 4/20 5/20 6/20 7/20 8/20 9/20 10/20 11/20 12/20

Marlboro Street Rehabilitation Project - Est. Schedule

- Utility Improvements Project**
 - Solicitation for Design Proposals
 - Receipt of Design Proposals
 - Council Approval of Consultant Selection
 - Engineering Contract Approval
 - Topographic Survey and Data Validation
 - Engineering Design
 - Public Information Meeting
 - Gas Main Relocation
 - Bid Documents Advertised for Construction
 - Construction Bids Due
 - Utility Improvements Construction
- Complete Streets and Bicycle Connector Project**
 - Submit TAP Grant Application
 - Notification of TAP Grant Award
 - City Council Approves Acceptance of TAP Grant
 - Receipt of Engineering Proposal
 - Review of Engineering Proposal
 - Engineering Contract Approval
 - Topographic Survey and Data Validation
 - Engineering Design
 - Public Information Meeting
 - Bid Documents Advertised for Construction
 - Construction Bids Due
 - Complete Streets and Bicycle Connector Construction

